## Phase 1 - Transformer facilities

### 2022
- Sep: Transformer facilities

### 2023
- Mar: Transformer facilities

### 2024
- Jan: Transformer facilities

### Guest in the sports center
- BM 01
  - We behave as a guest of the SSC and ensure minimal nuisance where no work is being done.

### Legenda

<table>
<thead>
<tr>
<th>Symbol</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>🏓️</td>
<td>Construction traffic</td>
</tr>
<tr>
<td>🚲</td>
<td>Cyclists</td>
</tr>
<tr>
<td>👟</td>
<td>Pedestrians</td>
</tr>
<tr>
<td>🚶‍♂️</td>
<td>Walking Route (indoors)</td>
</tr>
<tr>
<td>⚡️</td>
<td>Emergency services</td>
</tr>
<tr>
<td>⛔️</td>
<td>Emergency exit</td>
</tr>
<tr>
<td>🚰️</td>
<td>Cables and pipes</td>
</tr>
<tr>
<td>🔖</td>
<td>Measure number + description</td>
</tr>
</tbody>
</table>

### Accessibility E.S.T. Facilities
- Route tennis pavilion over construction site. Add a key safe and clear coordination with the fire brigade.

### Build phase North

- Build terrain phase exceeding

### Build phase South

- Building phase exceeding

---

**Note:**
- Please refer to the detailed map for visual representations of the construction phases and traffic management plans.
In February and March 2023 will hall 3 for about 6 weeks be closed for the purpose of structural adjustments and the replacement of the ventilation, heating system and lighting.

**Legenda**
- Construction traffic
- Cyclists
- Pedestrians
- Walking Route (indoors)
- Emergency services
- Emergency exit
- Cables and pipes
- Measure number + description

**Transformer to be placed new**
- 2x10kv + 1x3kv.
- Power supply from temporary Transformer PV is disconnected and power comes from new transformers permanently.

**Temporary escape routes provided over the construction site**

**Trees are preserved during construction**

**Include renovation room 3 in phase 2**

**Keep clear for escape route**

**Bicycle storage**

**No supply over the TU/e site for the safety of pedestrians/cyclists and visitors**

**Include work on the facade in Phase 1 (to prevent work being carried out if this is a temporary entrance)**

**Accessibility E.S.T. Fellenoord**
- Route tennis pavilion over construction site. Add a key safe and clear coordination with the fire brigade.
Phase 3 - Build Phase South

**Maintenance activities**

1. Maintenance phase 1
   - Carry out maintenance work without closing the building (only certain areas)

2. Maintenance phase 2
   - Provide temporary escape routes in the building and across the construction site

3. Maintenance phase 3
   - Optional access (shielded with gates)

4. Maintenance phase 4
   - Temporary walking routes are not necessary due to working in maintenance regimes

**Legend**

- Construction traffic
- Cyclists
- Pedestrians
- Walking Route (indoors)
- Emergency services
- Emergency exit
- Cables and pipes
- Measure number + description

**Accessibility E.S.T. Felleuwerd**

Route tennis pavilion over construction site. Add a key safe and clear coordination with the fire brigade.